APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Goodwin Street Utility Improvements and Paving
city of _ Contractor: Halbrook Excavating, Inc.
i [A‘E'g_ 1l l,{,(;”, 18R Address: 4807 SE Rio Ct. Ankeny, lowa 50021
ing 48 ot ngeth Finance Budget Code: 50% 610.3610.4450 Finance Project Code:  50% 610.4450
Finance Budget Code: 50% 650.3650.4452 Finance Project Code: _ 50% 650.4452
Original Contract Date: June 15, 2009 Vendor # 231
Date of Council Meeting November 15, 2010 PAYMENT REQUEST # 11
PAYMENT PERIOD: From: QOctober 9, 2010 through:  November 5, 2010
Contract Summary
Original Contract Amount: ] 811,832.21
Net change by Change Orders: 3 93,194.81
Contract Amount to Date: (line 1 £2) 905,027.02
Total completed and stored to date: $ 779,115.10
Retainage: 5 % of Completed Work: $ 38,955.76
Total Earned less Retainage: 740,159.35
Less previous applications for payment: 681,155.74

SUBTOTAL

OTHER CHARGES (Please attach an itemized list)

CURRENT PAYMENT DUE

Balance to finish, including retainage:

Contract Time Remaining (If applicable) -

164,867.67

59,003.61

59,003.61

The undersigned Contractor cerlifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

S~ & /D

Construction Contractor Approval:  Halbrook Excavating, Inc.
B / Firm Name
/74:9 ZZ 1

{ __sidnature Fai
Engineer/Consuitant Approval:  City of Ankeny
Firm Name
Signature
City of Ankeny Staff Approval ¢ s/ y
”;k'}é/ﬂu P &w £
Signature
Submit to: Adam Lust, P.E. - Civil Engineer - Public Works Department
Email: alust@ankenyiowa.gov Phone: (515) 963-3537 Fax: (515) 963-3535

Date Printed: 11/8/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION R VALUE OF g | PERCENT
ITiM . _ UNITS ng;\l‘;_Y UNIT PRICE | EXTENDED PRICE C_C:’LIF_”Té COMPLETED %ﬁﬁ:}‘l;‘_\? COMPLET
(Include Change Order # if Applicable) WORK E

1 |Mobilization LS 1.00 1.00 $27,000.14 $ 27,000.14 080 S 21.600.11 0.20 80.00%
2 |Clearing and Grubbing LS 1.00 1.00 $ 500000 $ 5,000.00 080 § 4,000.00 0.20 80.00%
3 |On-Site Topsoll CcY 741.00 74100 S 600 $ 4,448.00 - $ - 741.00 0.00%
4 |Class 10 Excavalion LS 1.00 1.00 $31,00000 s  31,000.00 0.80 & 24,800.00 0.20 80.00%
5 |Below Grade Excavation (Core Qut) cY 200.00 200.00 $ 600 $ 1,200.00 197.60 $ 1,185.60 240 98.80%
6 |[Subgrade Preparation, 6" Depth sY 6,039.00 6,039.00 $ 1.50 § 905850 2.800.00 % 4,200.00 3,239.00 46.37%
7 |Subbase sY 6,039.00 6,039.00 $ 475 $ 2868525 531620 $ 25251.95 722.80 88.03%
8 |Earthwork Compaction Tesling LS 1.00 1.00 $ 1,60000 $ 1.600.00 0.80 § 1,280.00 0.20  80.00%
9 [Trench Compacting Testing LS 1.00 1.00 § 290000 § 2,900.00 080 $ 2,320.00 0.20  80.00%
10 |Removal of Sanitary Sewer, < 36" LF 1,363.00 1,363.00 $ 6.50 $ 8859.50 1,119.00 § 7.273.50 24400 82.10%
11 |Sanilary Sewer Gravity Main, 8" PVC LF 1,601.00 1,601.00 $ 40.00 $ 64,040.00 1,499.00 $§ 59960.00 102.00 93.63%
12 |Sanitary Sewer Service, 4" PVC LF 957.00 500.00 1457.00 S 4200 $ 61,19400 141100 § 59,262.00 46,00 956.84%
13 |Storm Sewer, Class 3 RCP, 15" LF 1,046.00 1,046.00 $ 40.00 $ 41,840.00 964.00 $  38,560.00 82,00 92.16%
14 |Subdrain, Type 2, PVC, 6" LF 2,355.00 2355.00 $ 12.00 $ 2826000 230200 § 27,624.00 53.00 97.75%
15 |Storm Sewer Service, 1.5" PVC LF 550.00 550.00 $ 2500 $ 13,750.00 42100 $ 10,525.00 129.00 76.55%
16 |Subdrain Cleanout, Type A-1 EA 5.00 500 § 50000 § 2,500.00 5.00 S 2,500.00 - 100.00%
17 |Subdrain Outlet, PVC EA 6.00 600 $ 16500 $§ 9980.00 6.00 § 990.00 - 100.00%
18 |Water Main, 8", PVC LF 1,759.00 441.00 2,200.00 S 30.00 $ 66,000.00 1,963.00 S  58,890.00 237.00 89.23%
19 |Water Service, 3/4" Copper LF 1,149.00 (561.00) 58800 S 33.00 $ 19,404.00 43100 § 14,223.00 157.00  73.30%
20 |Gate Valve, 8" EA 8.00 5.00 1300 S 95000 $ 12,350.00 13.00 $ 12,350.00 - 100.00%
21 |Fire Hydrant Assembly EA 7.00 7.00 S 3,20000 S 22400.00 600 § 19,200.00 1.00 8571%
22 |Structure Removal EA 8.00 800 § 50000 $ 4,000.00 600 § 3,000.00 200 75.00%
23 |Sanitary Sewer Manhole, SW-301 EA 7.00 700 $ 360000 $ 25200.00 600 § 2160000 1.00 8571%
24 |Sanitary Sewer Manhole, SW-303 EA 1.00 100 $ 3,60000 S 3,600.00 100 $ 3,600.00 - 100.00%
25 |Storm Sewer Manhole, SW-401 EA 4.00 400 $ 2,200.00 $ 8,800.00 400 § 8,800.00 - 100.00%
26 |Storm Sewer Intake, SW-501 EA 4.00 400 $ 2,20000 $§ 8,800.00 200 $ 4,400.00 2,00 50.00%
27 |Storm Sewer Intake, SW-503 EA 2.00 200 $ 3,00000 S 6,000.00 200 $ 6,000.00 - 100.00%
28 |Conneclion to Existing Manhole / Intake EA 2.00 200 $ 1,500.00 $ 3,000.00 200 $ 3,000.00 - 100.00%
29 |Drop Connection for Sanitary Sewer Manhole EA 1.00 100 $ 280000 § 2,800.00 1.00 8 2,800.00 - 100.00%
30 |Roadway Pavement Removal sY 5,258.00 5,258.00 $ 800 5 4206400 482200 $ 38,576.00 436.00 91.71%
31 |Sidewalk / Driveway Removal sY 2,248.00 2,248.00 $ 800 $ 1798400 189480 $§ 1515840 353.20 84.29%
32 |Standard / Slip-Form PCC Paving, Class C Mix, 6" Sy 5,258.00 5,258.00 $ 3209 $ 168,729.22 468140 $ 150,226.13 576.60  89.03%
33 |Concrete Sidewalks, 4" SY 1,490.00 1,490.00 $ 2397 § 3571530 1,103.00 $ 26,438.91 387.00 74.03%
34 |Driveway, PCC, 6" SY 806.00 500.00  1,306.00 $ 28.05 $ 36,633.30 889.00 S 24,936.45 417.00 68.07%
35 |Deteclable Wamings, Truncated Domes SF 104.00 104.00 $ 2550 $ 2,652.00 80.00 § 2,040.00 24.00 76.92%
36 |Granular Surfacing TON 170.00 170.00 $ 19.00 $ 3,230.00 - $ - 170.00 0.00%
37 |Traffic Conlrol LS 1.00 1.00 S 6,300.00 $ 6,300.00 080 § 5,040.00 0.20 80.00%
38 [Sodding sQ 390.00 100.00 480.00 $ 3750 § 18,375.00 33470 $ 12,551.25 155.30 68.31%
39 |Filter Sock Installation LF 300.00 300.00 S 260 $ 780.00 - $ = 300.00 0.00%
40 |Filter Sock Removal LF 300.00 300.00 § 050 § 150.00 - S - 300.00 0.00%
41 |Drop-In Inlet Proteclion Device Installation EA 12.00 1200 § 160.00 $ 1,920.00 - s - 12.00 0.00%
42 |Drop-In Inlet Protection Device Maintenance EA 24.00 2400 $ 36.00 S 864.00 - s 2 24.00 0.00%
43 |Water Service, 1" Copper - (Change Order #1) LF 561.00 561.00 S 36.50 §  20,476.50 561.00 $ 20476.50 - 100.00%
44 |Temporary Sanitary Cleanoul (Change Order #2) EA 1.00 100 $ 1,00000 § 1,000.00 1.00 § 1,000.00 - 100.00%
45 |Sidewalk Intakes (Change Order #2) EA 3.00 300 S$ 1,250.00 $ 3,750.00 300 $ 3,750.00 - 100.00%
46 |3" Clean Stone (Change Order #3) TON 353.91 35391 S 3450 $ 12,209.90 35391 $  12,209.90 - 100.00%
47 |Type 1 Geogrid (Change Order #3) SY 1,049.00 1,049.00 § 150 $ 1,573.50 1,049.00 $ 1,673.50 - 100.00%
48 |Haul Off Unsuitable Material, & Haul In Suitable (Change Order #4) LD 15.00 1500 § 14000 § 2,100.00 1500 $ 2,100.00 - 100.00%
49 |Adjust Intakes & Cancrete Cutling at Drive Approaches (Change Order #5) LS 1.00 1.00 $ 230098 § 2,300.98 100 $ 2,300.98 - 100.00%
50 |Core Out, 3" Rock, and Geogrid on South Half (Change Order #6) LS 1.00 1.00 $10,105.00 $ 10,105.00 100 $ 10,105.00 - 100.00%
51 |Additional Barricade Rental LS 1.00 1.00 § 143693 $ 1,436.93 1.00 § 1,436.93 - 100.00%
52 - $ - $ - - 0.00%
53 - $ - $ - - 0.00%
54 - $ E s - - 0.00%
55 - $ E $ - - 0.00%
56 - $ - s - - 0.00%
57 = $ - $ - - 0.00%
58 . $ = $ - - 0.00%
59 - $ K S - = 0.00%
60 = S L $ - - 0.00%
81 - S E $ - = 0.00%
62 = S B $ % - 0.00%
63 = S = S - = 0.00%
64 - S - S - - 0.00%
65 = $ - S = - 0.00%
66 # S - S - - 0.00%
67 - S - § = - 0.00%
68 - S - 5 - - 0.00%
69 = S - S = - 0.00%
70 = S - s - - 0.00%
71 - S - $ = - 0.00%
72 = S = $ 5 2 0.00%
73 |TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE [3 905.027.02 | [ 779.115.10 | -13.91%

ase update Payment Application Sheet

Date printed: 11/8/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Date

Amount

Date

Amount

August 3, 2009

138,873.88

September 8, 2009

116,190.25

October 5, 2009

124,996.59

November 16, 2009

20,182.21

December 21, 2009

8,177.48

June 7, 2010

68,011.46

July 19, 2010

95,743.15

August 16, 2010

16,303.00

September 20, 2010

69,736.19

October 18, 2010

$
$
$
$
$
$
8
s
$
8

22,941.53

TOTAL

Record of Change Orders

681,155.74

# Date Amount
1 September 8, 2009 $ 1,963.50
2 November 16, 2009 3 4,750.00
3 July 19, 2010 $ 13,783.40
4 September 20, 2010 3 55,105.00
5 Octoher 18, 2010 3 2,300.98
6 November 15, 2010 $ 15,291.93
T
8
9
10
11
12
13
14
15
16
17
18
19
20
TOTAL $ 93,194.81
Contract Time Remaining:
CONTRACT PERIOD: CLICK TO CHOOSE

Original Contract Date: June 15, 2009

Original Contract Time:

Added by Change Order:

Contract Time to Date: 0]
Time Used to Date:
Contract Time Remaining: 0

Date Printed: 11/8/2010



